ShopPilot — WebMCP Agent-Ready Commerce

Production execution plan & budget · D-Insights · 27 September 2026 · companion to the ShopPilot Whitepaper (sent 27-Sep AM) · all figures INR lakh (₹L) unless noted; ₹1L = ₹100,000

Duration: 9 months (Nov '26 – Jul '27) | Total cash-out: ₹36–48L | Team: 2–3 people | Year-1 ARR target (base): ~₹39L | Break-even: ~month 9

1. Where we already are (assets in hand)

Asset	State	Value to the plan
Live A/B demo (74% token reduction)	Live at demowithmcp / demonomcp .converso.work — same store, with/without WebMCP layer, 5 tools (search, details, cart, checkout) + `/.well-known/mcp` discovery	The proof-of-concept and the sales asset. Everything Phase 1 builds is this demo, hardened.
Evidence pack (3 PDFs)	Whitepaper, technical report, comparison report — measured 74% LLM-token reduction, 3/3 task accuracy	Merchant + investor pitch collateral, ready.
Whitepaper financial model	Year-1 ARR ₹6L / ₹39L / ₹120L (pess/base/opt), costs ₹30–48L, break-even ~month 9 (base)	This plan's budget is the build-side of that same model — made concrete.
Spec timing	WebMCP: Chrome 146 Canary preview (Feb '26), origin trial Chrome 149, W3C draft (Apr '26). Polyfill + extension path works on every browser today; native API is additive.	12–24 month land-grab window. Build on the stable polyfill now, migrate to native API when stable — adapters outlive the interface.

2. Product scope (what "production" means here)

- **Browser extension "ShopPilot"** (Chrome Web Store + Firefox): registers the site's real APIs as structured agent tools on every supported store, in the user's own session. Human-in-the-loop checkout (spec-mandated confirm gate).
- **Platform adapters**: Shopify first (one platform, ~60%+ storefronts with top-3 coverage), then WooCommerce, Magento. Platform-detection + per-adapter contract tests against real stores.
- **Merchant registry + dashboard** (Model C SaaS): opt-in catalog registration in the agent tool registry, agent-analytics dashboard (visits, carts, orders, attribution).
- **Affiliate layer**: attribution tags via aggregators (Cuelinks/EarnKaro) so revenue starts day 1.
- **Pro tier**: unlimited stores, checkout automation, savings report ("saved you ₹1,240 this month").
- **Backbone**: event instrumentation from day 1 (install → store-visit → tool-call → cart → checkout) — this dataset is the Pro/SaaS pitch.

3. Phases, deliverables, gates

Phase 0 — Validation (2 weeks, ~₹0) · Nov '26

Item	Detail
Work	15 interviews: 5 Shopify-India D2C merchants, 5 shoppers, 5 agent-platform builders. Landing page + demo video from existing assets (₹0 — demo is live).
Deliverable	Interview scorecard, go/no-go memo, waitlist (target 200 signups).
Kill gate	**If merchants don't care about agent traffic OR shoppers won't install for shopping → stop or pivot to Model C (merchant analytics first). Cost to date: ~₹1.5L.**

Phase 1 — MVP wedge (6 weeks) · Dec '26–mid Jan '27

Item	Detail
Build	Manifest-V3 extension on the demo's MCP layer: Shopify adapter (products/search/cart/checkout via store's own APIs + session), confirm-gated checkout, affiliate tag injection, event instrumentation.
Deliverables	Extension works on 20 real Shopify India stores; privacy policy; Chrome Web Store submission.
Gate	10 successful agent-driven checkouts on real stores; Web Store review passed.
Costs (month)	₹4.0L (2 eng × ₹1.5L + infra/fees ₹1L)

Phase 2 — Launch + affiliate revenue (8 weeks) · Feb–Mar '27

Item	Detail
Build	WooCommerce adapter; Pro tier (savings report, unlimited stores); affiliate aggregator integration (Cuelinks/EarnKaro) with attribution dashboard.
GTM	Product Hunt launch, r/Shopify, D2C India communities (wp: phase-1 GTM from whitepaper); target 5k installs, first ₹ affiliate payouts.
Gate	2.5k installs, ≥₹50k affiliate revenue booked, CUE/Pro waitlist 500.
Costs (2 months)	₹8L + ₹0.5L GTM

Phase 3 — Merchant SaaS beta (8 weeks) · Apr–May '27

Item	Detail
Build	Merchant registry (opt-in), agent-analytics dashboard, agent-visit verification ("structured wall of HTML" → registered tools), billing (Razorpay). White-label 10 pilot merchants free→paid.
Gate	10 merchants active; ≥2 paying ₹2k/mo; agent-attributed GMV measurable end-to-end.
Costs (2 months)	₹8L

Phase 4 — Scale + platform wedge (12 weeks) · Jun–Jul '27

Item	Detail
Build	Magento adapter; Pro conversion funnel (in-extension upgrade prompt, pricing vs visible savings); native WebMCP API path (Chrome 149 origin trial) behind a flag; partner talks (agent platforms need third-party stores — Switzerland positioning).
Gate	10k installs; 150 Pro subs; 10 paying merchants; native-API parity with polyfill.
Costs (3 months)	₹14L (+₹1L legal: entity/ToS/privacy)

Phase 5 — Production hardening & Year-1 target (continuous) · Jul '27 →

Item	Detail
Build	SOC-2-lite posture (audit logs, least-privilege, DPDP compliance — India data residency), SLA for merchant API, marketplace adapter SDK (licensing line from whitepaper).
Gate	50k installs, 500 Pro subs, 50 merchants paid → base-case ARR ~₹39L run-rate.

4. Team plan

Role	When	Notes
You (product/GTM, D-Insights)	Full-time from Phase 0	Interviews, merchant sales, pricing, partnerships.
Eng #1 — extension/agent	Phase 1 →	Chrome extension, adapters, MCP layer. (This plan's build could be executed agent-first via Hermes subagents — compresses Eng #1 cost materially.)
Eng #2 — backend/SaaS	Phase 3 → (part-time Phase 1–2)	Registry, dashboard, billing, affiliate attribution.
Designer (contract)	Phase 1–2 only	Onboarding UX + dashboard. ~₹1–1.5L total.

5. Budget: month-by-month cash view (₹L)

Month	Phase	Eng	Infra+tools	GTM/legal	Total out	Revenue in	Cum. net
Nov '26	0 validation	0.5	0.1	0.1	0.7	0	-0.7
Dec '26	1 MVP	3.0	0.4	0.2	3.6	0	-4.3
Jan '27	1 MVP+launch prep	3.0	0.4	0.3	3.7	0.1	-7.9
Feb '27	2 launch	3.0	0.5	0.8	4.3	0.3	-11.9
Mar '27	2 affiliate	3.0	0.5	0.3	3.8	0.6	-15.1
Apr '27	3 SaaS beta	4.5	0.6	0.3	5.4	1.0	-19.5
May '27	3 SaaS beta	4.5	0.6	0.3	5.4	1.6	-23.3
Jun '27	4 scale	4.5	0.8	0.4	5.7	2.4	-26.6
Jul '27	4 scale	4.5	0.8	0.6	5.9	3.2	-29.3
Aug '27	5 run-rate	4.5	0.8	0.4	5.7	4.0	-31.0
Sep '27	5	4.5	0.8	0.4	5.7	4.8	-31.9

Oct '27	**5**	4.5	0.8	0.4	5.7	5.6	**-32.0**

Break-even (monthly): ~month 9–10 (Aug–Sep '27). Peak cumulative burn ~₹32L. Add 20% contingency → **raise/allocate ₹38–40L** to reach self-funding with margin. Revenue ramp from whitepaper base case: affiliate (₹30 Cr GMV × 3%), Pro 500×₹200, SaaS 50×₹3k/mo by Dec-27.

Infrastructure & tooling (inside the ₹0.4–0.8L/month line)

Item	Monthly
Hosting (existing x86 box first, ₹800/mo VPS at scale), domains, TLS	₹1–3k
Supabase free tier → Pro at Phase 3 (~$25/mo)	₹0–2.2k
LLM tokens for agent testing (Ollama Cloud, glm-5.3-flash class)	₹5–15k
Chrome Web Store dev fee (one-time $5), Sentry, Posthog free tiers	~₹0
Razorpay/payment aggregator fees (2% of SaaS collections)	variable

6. Risk register (production-specific additions to the whitepaper's list)

Risk	Severity	Mitigation
Chrome Web Store review rejects session-injection	High	Honey precedent (user-session model, no credential capture); declarative-forms API where possible; pre-review consult with a CWS policy expert before submission (₹50k, one-time).
WebMCP spec drift / native API changes	Medium	Adapters written against the stable polyfill; native path is additive (Chrome 149 OT); contract tests re-run on every Chrome canary.
Shopify API / ToS changes	High	Adapters pinned per API version; read public data only in free tier; opt-in registry for anything write-heavy.
Affiliate program terms change	Medium	Dual aggregator (Cuelinks + EarnKaro); Pro+SaaS revenue share grows each quarter.
Agent checkout errors damage merchant trust	Medium	Confirm-gate by design; full tool-call audit log; auto-rollback for cart mutations.
Team attrition (2-person core)	Medium	Agent-first build (Hermes subagents) reduces single-person dependency; docs-as-code from day 1.

7. First 10 concrete actions (this week)

- 1. Lock Phase-0 interview list (15 names across Shopify India D2C + shoppers + agent builders) — LinkedIn outreach from your profile.
- 2. Ship the waitlist landing page from existing demo assets (demowithmcp is the demo video backdrop).
- 3. Write the 5-question interview script; schedule for next week.
- 4. Reserve handles: shoppilot.ai / getshoppilot / etc.; trademark quick-check.
- 5. Set up the monorepo: `extension/` (MV3), `registry/`, `dashboard/`, `adapters/shopify/`.
- 6. Port the demo's 5 MCP tools into the MV3 extension skeleton with the confirm-gate flow.
- 7. Apply: Chrome Web Store developer account ($5), Cuelinks + EarnKaro affiliate accounts.
- 8. Instrumentation schema: install / store-visit / tool-call / cart / checkout events (one JSON schema, one sink).
- 9. Pricing page draft: Free / Pro ₹199/mo / Merchant ₹2k–4k/mo (ROI-framed).
- 10. Kill-gate review scheduled: 15-Nov-2026 — decision memo against Phase-0 criteria.

The one honest unknown: will consumers let an agent finish checkouts? Affiliate income from day 1 keeps this self-funding while that's tested, and Phase 0's kill gate caps the downside at ~₹0.7L + one month of your time.

Why this wins: the demo and evidence already exist (74% measured), the wedge is thin (extension + Shopify + affiliate), and the window (12–24 months before native WebMCP is table stakes) is real. The moat is the cross-store agent-behavior dataset — instrumented from Phase 1, day 1.